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DATE

FROM:

EPA Region 5 Records Ctr.

A AN

POLREP 292534

01/03/92
MAUREEN O'MARA, OSC, EERB, RESPONSE SECTION III, USEPA

TO: S. LUFTIG-ATTN:T.JOHNSON,USEPA,OSWER,WASH,D.C.......(EPA5511)

BE.
T.
s.
P.
S.

C.

BOWDEN, BRANCH CHIEF, EERB, USEPA, CHICAGO,IL....(EPA9538)
GEISHECKER, SECT. CHIEF,EERB III,USEPA,CHICAGO,IL(EPA9538)
KAISER, OFF. REG COUNSEL, USEPA, CHICAGO, IL.....(VIA FAX)
SHAFER, EMER. SUP. SECT., USEPA, CHICAGO, IL.....(VIA FAX)
PASTOR, OFF. PUB. AFF., USEPA, CHICAGO, IL.......(EPA9513)
SHROER, OFF. ENV. RESP., IDEM, INDIANAPOLIS, IN..(US MAIL)

SUBJECT: CARRICO DRUM SITE, WASHINGTON, IN

POLREP: POLREP 2

SITE NO: PF

D.O.

NO: 7640-05-199

RESPONSE AUTHORITY: CERCLA

NPL ¢

STATUS: NON-NPL

START DATE: 9/18/91

:L.

SITUATION:

DECEMBER 11 THROUGH DECEMBER 16: WEATHER RANGED UPPER 30s WITH
RAIN EARLY IN THE WEEK TO SUNNY WITH A HIGH NEAR 50°F NEAR THE
END OF THE WEEK.

ACTION TAKEN:

DECEMBER 11, 1991 - ERCS MOBED TO SITE. BEGAN CONSOLIDATION
OF BASE/NEUTRAL LIQUIDS. BEGIN LOADING FLAMMABLE LIQUIDS AND
SOLIDS IN PREARATION FOR SHIPMENT. SHIPPED 105 DRUMS OF WASTE
PAINT AND 46 DRUMS OF WASTE COMBUSTIBLE LIQUIDS TO SAFETY-
KLEEN'S NEW CASTLE, KY FACILITY.

DECEMBER 12, 1991 - CONSOLIDATED SAMPLES INTO DRUMS.
CONTINUED CONSOLIDATION AND STAGING OF BASE/NEUTRAL LIQUIDS.
STAGED DEBRIS/SOIL DRUMS. CONTINUED LOADING FLAMMABLE LIQUIDS
FOR SHIPMENT. SHIPPED 140 DRUMS OF WASTE PAINT AND 38 DRUMS
OF WASTE COMBUSTIBLE LIQUIDS TO SAFETY-KLEEN'S NEW CASTLE, KY
FACILITY.

DECEMBER 13, 1991 - CONTINUED TO STAGE OIL, B/N LIQUIDS, AND
SOIL/DEBRIS DRUMS. COMPLETED CONSOLIDATION OF WASTE
OXIDIZERS. OIL WAS PUMPED FROM DRUMS TO VAC TRUCK. CONTINUED
LOADING FLAMMABLE LIQUIDS FOR SHIPMENT. SHIPPED 82 DRUMS OF
WASTE PAINT AND 40 DRUMS OF WASTE COMBUSTIBLE LIQUIDS TO
SAFETY-KLEEN'S NEW CASTLE, KY FACILITY. SHIPPED 2 DRUMS OF
WASTE OXIDIZER LIQUID AND 27 DRUMS OF WASTE COMBUSTIBLE LIQUID
TO ECOLOTEC, DAYTON, OH.
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DECEMBER 16, 1991 - OIL WAS PUMPED FROM TANKS INTO TANKER
TRUCK. APPROXIMATELY 2131 GALLONS OF OIL WERE TRANSPORTED TO
SAFETY-KLEEN'S NEW CASTLE, KY FACILITY.

FUTURE ACTIONS:

- COMPLETE SOIL AND DEBRIS REMOVAL

- INVESTIGATE ON-SITE ASBESTOS WASTE AND EVALUATE CLEANUP
OPTIONS

- REMOVE AND DISPOSE OF OIL SLUDGE FROM STORAGE TANKS

ESTIMATED COSTS (THROUGH 12/16/91) - INCLUDING AWAIT BILLS

TAT COSTS ARE BASED ON FIELD AND OFFICE TIME THROUGH 12/28/91.

CEILING COSTS AMOUNT REMAINING
ERCS $100, 000 $90,950.22 $9,049.78
TAT $50,000 $42,069.75 $7,930.25
TOTAL $150,000 $133,019.97 $16,980.03
5. DISPOSAL
DATE QUANTITY
WASTE STREAM SHIPPED SHIPPED FACILITY
WASTE PAINT RELATED | 12/11/91 5,079 GAL SAFETY~-KLEEN
MATERIAL 12/12/91 5,545 GAL NEW CASTLE,
FLAMMABLE LIQUID 12/13/91 3,178 GAL KY
UN 1263
WASTE COMBUSTIBLE 12/11/91 2,692 GAL SAFETY-KLEEN
LIQUID, n.o.s. 12/12/91 765 GAL NEW CASTLE,
NA1993 12/13/91 1,081 GAL KY
12/13/91 1,485 GAL ECOLOTEC
DAYTON, OH
WASTE OXIDIZER 12/13/91 100 GAL ECOLOTEC
DAYTON, OH
WASTE OIL 12/16/91 2,131 GAL SAFETY-KLEEN
(NON-HAZARDOUS) NEW CASTLE,
KY
SOIL AND DEBRIS - UNK TBD




